INDIANA DEPARTMENT OF TRANSPORTATION

Driving Indiana’s Economic Growth

100 North Senate Avenue
Room N758 Mitchell E. Daniels, Jr., Governor
Indianapolis, Indiana 46204-2216 (317) 232-5533 FAX: (317) 232-0238 Karl B. Browning, Commissioner

October 22, 2007

Mr. Jack Ross

Executive Director, Legislative Services Agency
200 West Washington Street

Indianapolis, IN 46204

Dear Mr. Ross:

Pursuant to the requirements of Section 223 of House Enrolled Act 1001 INDOT is forwarding the attached
report which contains the funds expended or encumbered from the Major Moves Construction Program during
the first quarter of Fiscal Year 2008. Please contact me with any additional questions.

Sincerely,

A :

Karl B. Browning
Commissioner
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Major Moves Lease Proceeds October 2007 Progress Report

Section 223 of the 2007 Budget Bill requires the Department of Transportation to provide to the
legislative council and to the governor a quarterly report that describes the projects on which the
department has expended or encumbered money from the Major Moves Construction Program.

This report meets the requirements of that provision. The published baseline for Major Moves
projects is a list dated May 16, 2006. The provision specifies a list dated April 29, 2007. These
lists are functionally and qualitatively the same list.

As required this report covers the period beginning July 1, 2007. The Major Moves project list is
published in fiscal years. Therefore, this report compares to the fiscal year 2008 page, which is
attached. This report details the expenditures from the lease account on specific Major Moves
projects.

FY 2008

Major Moves project delivery is progressing according to plan. For FY 2008, $471 million is
planned to be used from the Major Moves Construction Program appropriation on Major New
projects as outlined in the original plan.

During the first quarter of FY 2008, the following 5 projects from the list of Major Moves -
Major New projects were obligated, and construction has begun.

Table 1 Major Moves Funding Obligations using Lease proceeds in Ist quarter FY 2008

ROUTE [COUNTY [LOCATION @ | OBLIGATED |  Vs.Orig.Plan

~Not in the orig,
|74 | Decatur 399 - 174 Honda Project s 27,870,062 | "oV Ngg?‘ €org

Delayed from FY "07.

240- from 0.18 mile W of [-465 to $ 26,845,457 Cost increase of $7

US36 | Marion | (55 mile E of Post Road (Phs Il) e

SR 62 Warrick SR62 W. of City limits to 6" St $ 761,821 Not a Major Moves
project. This is an
accounting error. Q2
report will reflect
changes in the state
accounting system

SR 32 Hamilton 120 - 1.6miles W of US31 to $ 680,000 Preliminary work on
US31 the larger project
which is scheduled for
letting in the spring of

2008
| 465 Marion 1 - At US36 and I-465 $ 26,100 Preliminary work on
Interchange the larger project

which is scheduled for
letting in the spring of
2008

Total Construction as of Oct
2007 Major New Lease Proceeds | *$ 56,183,439

*Numbers do not add due to rounding.
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Major Moves Lease Proceeds October 2007 Progress Report

In accordance with the Major Moves published plan, the following is the spending plan for FY
2008 on Major New Program projects.

Table 2 All Planned Major New Construction Spending FY2008 as of Oct 2007

Spent to Total
Date In Production Planned
Major New Program $56.2 $414.8 $471.0

In millions
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